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Overall Duty 

 
Monitor contractor subcontract management in accordance with prime 
contract requirements. 
 

 
Overall 
Conditions  
 

 
Given acquisition planning, a contract, and prime contractor subcontracting. 
 

 
Overall 
Standard 

 
Assure that the contractor complies with all subcontracting requirements in 
the contract. 
 

 
 
Part A:  Advanced Notification and Consent to Subcontracts 
 
 
Sub-Duty 

 
Determine whether consent to subcontract is required and whether it should 
be granted. 
 

 
Additional 
Conditions  

 
Given a contract with a Subcontracts clause and a proposed subcontract. 
 
 

 
Sub-Duty 
Standard 

 
Require the contractor to obtain consent to subcontract when required by the 
contract.  Review contractor’s notification and supporting data to ensure that 
the proposed subcontract is appropriate for the risks involved and consistent 
with current policy and sound business judgment.  
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Part B:  Purchasing System Reviews  
 
 
Sub-Duty 
 

 
Review the contractor’s purchasing system. 
 

 
Additional 
Conditions  
 

 
Given a contract subject to purchasing system review. 
 

 
Sub-Duty 
Standard 

 
Determine whether and when to review the contractor’s purchasing system.   
Approve a purchasing system only after determining that the contractor’s 
purchasing policies and practices are efficient and provide adequate 
protection of the Government’s interests. 
 

 
 
Part C:  Make-Or-Buy Plans  
 
 
Sub-Duty 
 

 
Monitor contractor compliance with make-or-buy plans. 
 

 
Additional 
Conditions  
 

 
Given a contract with a make or buy plan. 
 

 
Sub-Duty 
Standard 

 
Accurately determine whether changes in the plan will affect contract 
pricing, performance, or implementation of socio-economic policies.  
Changes should not be approved unless the benefits to the Government 
outweigh the costs involved. 
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Part D:  Small Business Subcontracting 
 
 
Sub-Duty 
 

 
Enforce contract terms and conditions relating to small business 
subcontracting requirements. 
 

 
Additional 
Conditions  
 

 
Given a contract that includes small business subcontracting requirement 
and information on subcontract placement.  
 

 
Sub-Duty 
Standard 

 
Correctly determine compliance with subcontracting goals, plans, and 
requirements.  When applicable, assess liquidated damages under the FAR 
Liquidated Damages – Subcontracting Plan clause or award an incentive 
under the FAR Incentive Subcontracting Program clause. 
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Policies 
 

FAR Agency 
Suppl. 

Subject 

9.402(a)  Consent only to subcontracts with responsible concerns. 
9.405-2  Restrictions on subcontracting. 
15.404-3  Subcontract pricing considerations. 
15.407-2  Make-or-buy programs. 
19.705-6  Post-award responsibilities of the Contracting Officer for subcon-

tracting plans. 
19.705-7  Liquidated damages. 
19.706  Responsibilities of the cognizant Administrative Contracting 

Officer. 
19.707(a)(4)  Small Business Administration may evaluate subcontracting plans. 
35.009  Subcontracting research and development effort. 
44.2  Consent to subcontracts. 
44.3  Contractors’ purchasing systems reviews. 
52.209-6  Restrictions on subcontracting with excluded sources. 
52.215-9  Changes or additions to make-or-buy program. 
52.219-8  Utilization of small business concerns 
52.219-9  Small business subcontracting plan. 
52.219-10  Incentive Subcontracting Program. 
52.219-12  Special 8(a) Subcontract Conditions. 
52.219-14  Limits on amount of subcontracting. 
52.219-16  Limitations on subcontracting. 
52.219-16  Liquidated damages – subcontracting plan. 
52.219-25  Small disadvantaged business participation program – 

disadvantaged status and reporting. 
52.219-26  Small disadvantaged business participation program – incentive 

subcontracting. 
52.244-2   Subcontracts. 
52.244-5  Competition in subcontracting. 
52.245-18  Liability for the facilities. 
 
 
Other KSA’s 
 
1.  Knowledge of essential elements of a contract. 
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2.  Knowledge of legal principles for interpreting the language of a contract. 
 
3.  Knowledge of contract clauses and legal principles regarding the contractor’s rights and 
duties under a contract. 
 
4.  Knowledge that privity of contract exists between the prime contractor and its subcontractors, 
but does not exist between the Government and any subcontractor. 
 
5.  Ability to read and understand contract requirements. 
 
6.  Ability to conscientiously attend to the details of administering contract requirements. 
 
7.  Ability to work with contractors on issues relating to the proper interpretation of contract 
requirements. 
 
8.  Ability to be open to change and new information relating to contractor performance. 
 
9.  Ability to satisfy customer expectations. 
 
10.  Ability to identify problems, determine the relevance of available information, and generate 
alternatives. 
 
11.  Ability to analyze information and make the correct inferences concerning contract 
requirements. 
 
12.  Ability to make sound, well- informed, and objective business decisions based on the 
contract performance information available. 
 
13.  Ability to maintain the honesty and integrity of the acquisition process. 
 
 
 
Other Policies and References (Annotate As Necessary): 
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INPUT:  Acquisition planning, a 

contract with a Subcontracts 
clause, and a proposed 

subcontract.

1.  Identify subcontracts that require 
both advance notification and 
Contracting Officer consent to 

subcontract.

2.  Identify subcontracts that require 
advance notification, but do not 

require Contracting Officer consent 
to subcontract.

3.  Respond to contractor advance 
notification of a subcontract 

requiring consent to subcontract.

4.  When consent is not required, 
consider advance notification 

information as part of an overall 
evaluation of the contractor's 

purchasing system and related 
contract risk.
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Tasks Related Standards  

1.  Identify subcontracts that require both 
advance notification and Contracting 
Officer consent to subcontract. 

 

Clauses that require Contracting Officer consent 
to subcontract also require advance notification.   
• Most frequently, consent is required by the 

FAR Subcontracts clause in the contract.  
When the contract includes the Subcontracts 
clause (FAR 52.244-2) and: 
- The contract contains the Special Test 

Equipment clause (FAR 52.245-18), the 
clause does not apply to subcontracts for 
special test equipment.  

- Exempts specific subcontracts, the clause 
does not apply to those subcontracts. 

- Is fixed-price, consent to subcontract is 
required only on unpriced contract actions 
(including unpriced modifications or 
unpriced delivery orders), and only if 
specifically required elsewhere by the 
clause.  

- The contractor does not have an approved 
purchasing system, consent to subcontract is 
required for any subcontract (unless 
otherwise exempted) that:  
? Is of the cost-reimbursement, time-and-

materials, or labor-hour type; or  
? Is fixed-price and exceeds the appropriate 

agency threshold established by the 
clause. 

- The contractor has an approved purchasing 
system, consent is not required unless the 
clause includes a specific consent 
requirement for that subcontract. 

• Occasionally, a contract special provision will 
require consent to subcontract. 
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Tasks Related Standards  

2.  Identify subcontracts that require 
advance notification, but do not require 
Contracting Officer consent to subcontract. 
 

Look for clauses such as the following: 
• The basic Subcontracts clause (FAR 52.244-2) 

does not require advance notification unless 
consent is required.  However, Alternates I 
and II require notification reasonably in 
advance of entering into any: 
- Cost-plus-fixed-fee subcontract; or  
- Fixed-price subcontract that exceeds the 

threshold established by the Alternate.  
• The Protecting the Government’s Interest 

When Subcontracting with Contractors 
Debarred, Suspended, or Proposed for 
Debarment clause (FAR 52.209-6) requires a 
corporate officer or a designee to notify the 
Contracting Officer, in writing, before 
entering into a subcontract with a party that is 
debarred, suspended, or proposed for 
debarment. 
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Tasks Related Standards  

3.  Respond to contractor advance 
notification of a subcontract requiring 
consent to subcontract.  

The cognizant Contracting Officer may grant 
consent or cite reasons for denying consent.  
Before granting consent:   
• Review the contractor’s notification and 

supporting data to ensure that the proposed 
subcontract is: 
- Appropriate for the risks involved;  
- Consistent with current policy; and  
- Consistent with sound business judgment. 

• Look for factors that preclude consent, such 
as: 
- A cost-plus-fixed-fee subcontract with a fee 

that exceeds statutory limits;  
- A cost-plus-a-percentage-of-cost 

subcontract;  
- A subcontract which obligates the 

Contracting Officer to deal directly with the 
subcontractor;  

- A subcontract that make the results of 
arbitration, judicial determination, or 
voluntary settlement between the prime 
contractor and subcontractor binding on the 
Government; or  

- Repetitive or unduly protracted use of cost-
reimbursement, time-and-materials, or 
labor-hour subcontracts.  

• Consider the answers to the questions in FAR 
44.202-2. 
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Tasks Related Standards  

4.  When consent is not required, consider 
advance notification information as part of 
an overall evaluation of the contractor’s 
purchasing system and related contract 
risk. 

Advance notification under FAR 52.244-2 
requires the contractor to provide information 
relevant to evaluating the appropriateness of the 
subcontract action and any related risk: 
• A description of the supplies or services to be 

subcontracted; 
• Identification of the type of subcontract used; 
• Identification of the proposed subcontractor; 

and 
• The proposed subcontract price. 
 
Advance notification under FAR 52.209-6 
requires the contractor to provide: 
• The name of the subcontractor; 
• The Contractor’s knowledge of the reasons for 

the subcontractor being on the List of Parties 
Excluded from Federal Procurement and 
Nonprocurement Programs; 

• The compelling reason(s) for doing business 
with the subcontractor; and 

• The systems and procedures the Contractor 
has established to ensure that it is fully 
protecting the Government’s interests. 
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INPUT:  Acquisition planning and a contract 
subject to purchasing system review.

1.  Determine whether a contractor purchasing 
system review is appropriate.

2.  Conduct the contractor purchasing system 
review.

3.  Determine whether to grant, withhold, or 
withdraw purchasing system approval.

4.  Notify the contractor when granting, 
withholding, or withdrawing purchasing system 

approval.

5.  Distribute information on purchasing system 
approval status.

6.  Establish a program for contractor purchasing 
system surveillance.

7.  Take measures to protect the Government's 
interests on specific contracts when an ACO 

denies or withdraws purchasing system approval.

8.  Maintain information on contractor purchasing 
system status.
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Tasks Related Standards  

1.  Determine whether a contractor 
purchasing system review is appropriate. 
 
 

 
 
 

The ACO must determine the need for a 
contractor purchasing system review (CPSR) 
based on contractor’s: 
• Past performance;  
• Subcontract volume; 
• Subcontract complexity; and  
• Subcontract dollar value.  
 
Perform a review to determine if a CPSR is 
needed when: 
• A contractor’s sales to the Government are 

expected to exceed $25 million (or other 
agency threshold) during the next 12 months, 
excluding: 
- Competitively awarded firm-fixed-price 

contracts; 
- Competitively awarded fixed-price with 

economic price adjustment contracts; and 
- Sales of commercial items. 

• Sales include those represented by prime 
contracts, subcontracts under Government 
prime contracts, and modifications.  

 
Once an initial determination has been made on 
the need for a CPSR, at least every three years the 
ACO shall determine whether a purchasing system 
review is necessary.  
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Tasks Related Standards  

2.  Conduct the contractor purchasing 
system review. 

A CPSR requires an evaluation of the contractor’s 
purchasing system.  
• Unless segregation of subcontracts is 

impracticable, this evaluation must not include 
subcontracts exclusively for support of 
Government contracts that are: 
- Competitively awarded firm-fixed-price;  
- Competitively awarded fixed-price with 

economic price adjustment; or  
- Awarded for commercial items.  

• The CPSR should address the same 
considerations listed in FAR 44.202-2 for 
consent to subcontract evaluations. 

• Give special attention to:   
- The degree of price competition obtained;  
- Pricing policies and techniques; 
- Methods of evaluating subcontractor 

responsibility;  
- Treatment accorded affiliates and other 

concerns having close working 
arrangements with the contractor;  

- Policies and procedures pertaining to small 
business concerns, including veteran-owned 
small business, HUBZone small business, 
small disadvantaged business, and women-
owned small business concerns;  

- Planning, award, and management of major 
subcontract programs;  

- Compliance with Cost Accounting 
Standards in awarding subcontracts;  

- Appropriateness of types of contracts used; 
and  

- Management control systems, including 
internal audit procedures, to administer 
progress payments to subcontractors.  
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Tasks Related Standards  

3.  Determine whether to grant, withhold, 
or withdraw purchasing system approval. 

The ACO is responsible for contractor purchasing 
system approval. 
• Approve a purchasing system only after 

determining that the contractor’s purchasing 
policies and practices: 
- Are efficient; and  
- Provide adequate protection of the 

Government’s interests. 
• Withhold or withdraw approval when: 

- There are major weaknesses; or  
- The contractor is unable to provide 

sufficient information upon which to make 
an affirmative determination.  

• Withdraw approval at any time it is 
determined there has been deterioration of the 
contractor’s purchasing system or to protect 
the Government’s interest.  

• Withhold or withdraw approval when there is 
a recurring noncompliance with requirements, 
including but not limited to: 
- Cost or pricing data;  
- Implementation of cost accounting 

standards;  
- Advance notification as required by the 

prime contracts; or  
- Small business subcontracting.  
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Tasks Related Standards  

4.  Notify the contractor when granting, 
withholding, or withdrawing purchasing 
system approval. 

Promptly notify the contractor in writing of any 
purchasing system approval.  An approval 
notification must:  
• Identify the plant or plants covered by the 

approval;  
• Include the effective date of approval;  
• State that the system approval: 

- Applies to all Federal Government contracts 
at that plant to the extent that cross-
servicing arrangements exist;  

- Waives certain contractual requirements for 
advance notification and consent to 
subcontract; and 

- May be withdrawn at any time at the ACO’s 
discretion; 

• Identify any class or classes of subcontracts 
requiring consent; and 

• When recommendations are made for 
improvement of an approved system, request 
the contractor to reply within 15 days with a 
position regarding the recommendations.  

 
When approval of the contractor’s purchasing 
system is withheld or withdrawn, notify contractor 
in writing within 10 days after completing the in-
plant review.  The notification must: 
• Specify the deficiencies that must be corrected 

to qualify the system for approval; and  
• Request the contractor to furnish, within 15 

days, a plan for accomplishing the necessary 
actions.  
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Tasks Related Standards  

5.  Distribute information on purchasing 
system approval status. 

Distribute copies of CPSR reports; notifications 
granting, withholding, or withdrawing system 
approval; and Government recommendations for 
improvement of an approved system, including 
the contractor’s response, to at least:  
• The cognizant contract audit office;  
• Activities prescribed by the cognizant agency; 

and  
• The contractor (except that furnishing copies 

of the contractor’s response is optional).  
 
Upon request, a prime contractor may be informed 
that the purchasing system of a proposed 
subcontractor: 
• Has been approved or disapproved (caution 

that the Government will not keep the 
contractor advised of any changes in the 
approval status); or 

• Has not been reviewed. 
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Tasks Related Standards  

6.  Establish a program for contractor 
purchasing system surveillance. 
 
 

The ACO must maintain a sufficient level of 
surveillance to ensure that the contractor is 
effectively managing its purchasing program.  
 
Accomplish surveillance in accordance with a 
plan developed by the ACO with the assistance of 
subcontracting, audit, pricing, technical, or other 
specialists as necessary. The plan should: 
• Cover pertinent: 

-  Phases of a contractor’s purchasing system 
(preaward, postaward, performance, and 
contract completion); and 

- Operations that affect the contractor’s 
purchasing and subcontracting;  

• Provide for reviewing the effectiveness of the 
contractor’s corrective actions taken as a result 
of previous Government recommendations;  

• Avoid duplicative reviews of the same areas 
by CPSR and other surveillance monitors; and  

• Alert the ACO to any aspect of the purchasing 
system that is not protecting the Government’s 
interests.  

7.  Take measures to protect the 
Government’s interests on specific 
contracts when an ACO denies or 
withdraws purchasing system approval. 

Consider the additional risk to the Government 
that results from the identified purchasing system 
weaknesses.  In particular, consider purchasing 
system approval in evaluating subcontract prices. 

8.  Maintain information on contractor 
purchasing system status. 
 
 
 

The cognizant contract administration office and 
affected contracting offices should maintain 
relevant information on purchasing system status, 
including copies of: 
• CPSR reports;  
• Notifications granting, withholding, or 

withdrawing system approval; and  
• Government recommendations for 

improvement of an approved system, 
including the contractor’s response. 
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INPUT:  Acquisition planning,  
prime contractor subcontracting, 

and a contract with a make or buy 
plan.

1.  Identify changes in a make-or-
buy program.

2.  Determine whether to accept a 
change in the make-or-buy 

program.

3.  Negotiate an equitable 
adjustment.
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Tasks Related Standards  

1.  Identify changes in a make-or-buy 
program. 

 
 

When a contract includes the Changes or 
Additions to Make-or-Buy Program clause (FAR 
52.215-9), the contractor must perform in 
accordance with the make-or-buy program 
incorporated in this contract.   
• If the contractor proposes to change the 

program (including a change in the place of 
performance or any make item), the contractor 
must, reasonably in advance of the proposed 
change: 
- Notify the Contracting Officer in writing; 

and  
- Submit justification in sufficient detail to 

permit evaluation.  
• For items deferred at the time of contract 

negotiation for later addition to the program, 
the Contractor must, at the earliest possible 
time: 
- Notify the Contracting Officer of each 

proposed addition; and  
- Provide justification in sufficient detail to 

permit evaluation.  
 
Of course, the Contracting Officer should follow 
up on any other indication that the contractor is 
not performing in accordance with the make-or-
buy program. 
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Tasks Related Standards  

2.  Determine whether to accept a change 
in the make-or-buy program.   
 
 

Normally, it is not in the Government’s best 
interest to accept changes that would permit the 
contractor to make supplies or services that: 
• Are not regularly manufactured or provided by 

the contractor and are available – quality, 
quantity, delivery, and other essential factors 
considered – from another firm at equal or 
lower prices; or  

• Are regularly manufactured or provided by the 
contractor, but are available – quality, 
quantity, delivery, and other essential factors 
considered – from another firm at lower 
prices.  

 
However, the supplies and services above may be 
accepted as "make items" if:  
• An overall lower Government-wide cost 

would result; or  
• It is otherwise in the best interest of the 

Government.  
3.  Negotiate an equitable adjustment. 
 
 

Negotiate an equitable adjustment considering the 
effect of the change on price, schedule, and 
technical requirements.   
 
If the contract includes FAR 52.215-9 Alternate I 
or Alternate II, consider those requirements during 
the proposal and negotiation process. 
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INPUT:  Acquisition planning, a contract that 
includes small business subcontracting 

requirement, and information on subcontract 
placement.

1.  Determine whether the contractor met or 
exceeded applicable small business 

subcontracting requirements.

2.  Identify situations where a failure to meet 
Small Business Subcontracting Plan goals 

appears to result from a lack of good faith effort.

3.  Notify the contractor of any apparent failure 
to make a good faith effort to comply with its 

Small Business Subcontracting Plan.

4.  Determine whether to assess liquidated 
damages for contractor failure to make a good 
faith effort to comply with its Small Business 

Subcontracting Plan.

5.  Issue a final decision assessing liquidated 
damages for contractor failure to make a good 
faith effort to comply with its Small Business 

Subcontracting Plan.

6.  Determine the amount of any incentive 
payment due the contractor for exceeding its 
Small Business Subcontracting Plan goals.
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Tasks Related Standards  

1.  Determine whether the contractor met 
or exceeded applicable small business 
subcontracting requirements. 
 
 
 

When monitoring compliance with applicable 
Small Business Subcontracting Plan:  
• Review the Subcontracting Reports (e.g., a 

Subcontracting Report for Individual 
Contracts (SF 294), or Summary Subcontract 
Report (SF 295)) required by the plan. 

• Monitor contractor performance in: 
- Attaining the goals established in plan; and 
- The requirements of the Utilization of Small 

Business Concerns clause (FAR 52.219-8). 
• Maintain a record of the contractor’s 

performance against the plan. 
 
If the contract includes the Utilization of Small 
Business Concerns clause, but does not require a 
Small Business Subcontracting Plan, use 
information from agency or Small Business 
Administration monitoring programs to evaluate 
performance. 
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2.  Identify situations where a failure to 
meet Small Business Subcontracting Plan 
goals appears to result from a lack of good 
faith effort. 

If the contractor fails to meet its subcontracting 
goals, review all available information for any 
indication that the contractor has not made a good 
faith effort to comply with its Small Business 
Subcontracting Plan.  
• Consider the totality of the contractor’s 

actions, consistent with the information and 
assurances provided in its plan.  For example 
look for indicators, such as the following: 
- Failure to attempt to identify, contact, 

solicit, or consider for contract award 
appropriate small business concerns; 

- Failure to designate and maintain a 
company official to administer the 
subcontracting program and monitor and 
enforce compliance with the plan;  

- Failure to submit required small business 
subcontracting reports; 

- Failure to maintain records or otherwise 
demonstrate procedures adopted to comply 
with the plan; or  

- Adoption of company policies or procedures 
that have as their objectives the frustration 
of plan objectives. 

• Document the file with the results of the 
review.   
- Identify any findings that indicate a lack of 

good faith effort; or  
- State that no indication was found of a lack 

of good faith effort. 
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Tasks Related Standards  

3.  Notify the contractor of any apparent 
failure to make a good faith effort to 
comply with its Small Business 
Subcontracting Plan. 
 

Give the contractor written notice: 
• Specifying the failure; 
• Advising the contractor of the possibility that 

the contractor may have to pay to the 
Government liquidated damages;  

• Providing a period of 15 working days (or 
longer period as necessary) within which to 
respond with information demonstrating good 
faith efforts to comply with the plan; and 

• Stating that failure of the contractor to respond 
may be taken as an admission that no valid 
explanation exists. 

4.  Determine whether to assess liquidated 
damages for contractor failure to make a 
good faith effort to comply with its Small 
Business Subcontracting Plan. 

Assess liquidated damages only if available 
information indicates that the contractor failed to 
make a good faith effort to comply with its Small 
Business Subcontracting Plan requirements.  In 
particular, consider any information provided by 
the contractor in response to the written notice of 
its apparent failure to make a good faith effort. 

5.  Issue a final decision assessing 
liquidated damages for contractor failure 
to make a good faith effort to comply with 
its Small Business Subcontracting Plan. 
 

In order to calculate the amount of damages, ask 
the contractor to provide: 
• Contract numbers for the Government 

contracts subject to the plan;  
• The total Government sales during the 

contractor’s fiscal year; and  
• The amount of payments made under the 

Government contracts subject to that plan that 
contributed to the contractor’s total sales 
during the contractor’s fiscal year. 

 
Calculate the amount of liquidated damages 
following the requirements of FAR 19.705-
7(f)(4). 
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Tasks Related Standards  

6.  Determine the amount of any incentive 
payment due the contractor for exceeding 
its Small Business Subcontracting Plan 
goals. 
 
 

If the contract includes the Incentive 
Subcontracting Program clause (FAR 52.219-10) 
or the Small Disadvantaged Business Participation 
Program – Incentive Subcontracting clause (FAR 
52.219-26), the contractor may be due a monetary 
incentive if it exceeds related Small Business 
Subcontracting Plan goals.  To determine the 
amount due the contractor: 
• Determine whether the excess was the result 

of the contractor’s effort; and  
• If the excess was the result of the contractor’s 

effort, calculate the amount of the incentive by 
multiplying the amount of the excess by the 
percentage stated in the applicable clause. 

 
 


